

# CCA Practice Test Questions and Answers

## 1. Front-loading a Schedule of Values refers to:

- A) Assigning values to early work items in excess of their actual cost to improve early cash flow
- B) Completing the most expensive work first
- C) Scheduling the project's critical path at the beginning
- D) Overstating contingency reserves

## 2. What is a key feature of a cost-plus contract?

- A) Total cost is predetermined
- B) Owner pays actual costs plus a fee
- C) Used only in government projects
- D) Risk is borne entirely by the owner

## 3. Sampling in audits is used for what main reason?

- A) To reduce objectivity
- B) To avoid documenting results
- C) To save time while maintaining accuracy
- D) To delay issuing findings

## 4. What are direct costs in a construction project?

- A) Company-wide insurance policies
- B) Project-specific materials and labor
- C) Accounting department expenses
- D) Office rent

**Answers: 1-A 2-B 3-C 4-B**

For More CCA Questions and Answers FREE, CCA Online Prep Training,  
CCA Exam, CCA Study Guide, CCA Flashcards, CCA Quizzes visit:

## CCA Practice Test